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Dear Sam:
Contact:
Attached is the 6™ monthly progress report for the Allied Paper, Inc./Portage Steve Garbaciak
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Ciritical
Removal Action (TCRA). This progress report is submitted in accordance with Phone:

Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on 312.332.4937 ext. 12

Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009,
the United States Environmental Protection Agency determined that future updates on
the Former Plainwell Impoundment TCRA project will be included in this monthly report.
Per the August 6, 2009 direction of the United States Environmental Protection Agency,
monthly reports will only be submitted electronically.

Email:
steve.garbaciak@
arcadis-us.com

Our ref:

. . B 4 . . 14
If you have any questions, please do not hesitate to contact me. 0064536.0000.000

Sincerely,

ARCADIS

Stephen Garbaciak Jr., P.E.
Vice President

Copies:

Leslie Kirby-Miles, USEPA Martin Lebo, Weyerhaeuser Company

Richard Karl, USEPA J. Michael Davis, Esq., Georgia-Pacific LLC
James Saric, USEPA Paul Montney, P.E., Georgia-Pacific LLC

Paul Bucholtz, MDEQ L. Chase Fortenberry, P.G., Georgia-Pacific LLC
Jeff Keiser, CH2M HILL Garry Griffith, P.E., Georgia-Pacific LLC

Kathy Huibregtse, RMT Inc. Michael Erickson, P.E., ARCADIS

Richard Gay, Weyerhaeuser Company
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #6, DECEMBER 2009

Significant Developments and Activities During the Period

e On December 1, United States Environmental Protection Agency (USEPA) hosted a general Site
update public meeting in Plainwell.

e On December 4 and 22, ARCADIS and Georgia-Pacific submitted updated property access
agreements detailing the revised locations of Staging Areas 1 and 2 to the owners of the Simons
properties (Michelle and Paul Simons). The Simons accepted the December 22 agreement. A copy of
the access agreement signature page was received via facsimile on December 22, and the original
signed hard copy was received on December 29.

e On December 7, USEPA forwarded to ARCADIS a letter titled Completion of Work Associated with
the First Year of Construction at the Allied Paper/Kalamazoo River Superfund Site, Plainwell No. 2
Dam Time-Critical Removal Action to document completion of the first year of construction activities.
As stated in Paragraph 39c of the AOC, within 30 days of receipt of this letter Georgia-Pacific is
required to submit a memorandum to support disbursement of special account funds.

e On December 7, ARCADIS and Georgia-Pacific requested from USEPA a 60-day extension for the
submittal of the memorandum to support disbursement of special account funds in order to
accommodate the invoice billing cycle and memo preparation timeframe. USEPA granted this request
on December 8.

e On December 8, ARCADIS notified USEPA that the Weekly Construction Update for the Plainwell No.
2 Dam Area TCRA will be discontinued following submittal of the 16" installment until significant
construction activities resume in the spring of 2010. USEPA approved the temporary suspension of
report submittal.

e On December 9, 10, and 21, ARCADIS submitted to Weston (subcontractor to USEPA) copies of
analytical data and chains-of-custody collected at the Plainwell No. 2 Dam Area TCRA.

e On December 9, ARCADIS submitted the 16" installment of the Weekly Construction Update for the
Plainwell No. 2 Dam Area TCRA to USEPA and Michigan Department of Environmental Quality
(MDEQ).

e On December 15, ARCADIS submitted to USEPA the 5" Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for November
2009.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #6, DECEMBER 2009

e On December 15, ARCADIS submitted to the owners of the Simons properties information regarding
property owned by Michigan Department of Natural Resources (MDNR) adjacent to the Kalamazoo
River.

e On December 16, MDEQ forwarded to ARCADIS a letter reminding ARCADIS to submit an annual
self-monitoring letter by January 10, 2010, documenting water treatment at the Plainwell No. 2 Dam
Area TCRA as required by Section C, Paragraph 3 of Substantive Requirements Document (SRD)
MIU990028.

e On December 21, MDNR notified ARCADIS that the access roads located on MDNR-owned land are
to be removed at the completion of construction activities.

e On December 23, ARCADIS and Georgia-Pacific LLC notified USEPA that they had reached an
access agreement with the owner of the Simons properties.

e The status of property access agreements is summarized in Table A. Access to the McMurtrie
property is pending.

Data Collected and Field Activities Conducted During the Period

e During the week of December 1, ARCADIS continued removal of equipment and material from
Staging Area 3 and began clearing and grading Staging Area 1 and associated access roads.
Aggregate material from Staging Area 3 was stockpiled for transfer to and use at Staging Area 1.
Four soil samples (TS10049 to TS10052) were collected at 200-foot intervals from the access road to
be installed from Douglas Avenue to Staging Area 1 and the Kalamazoo River.

e During the week of December 7, ARCADIS continued removal of equipment and material from
Staging Area 3 and placed equipment at Staging Area 1. Aggregate material from Staging Area 3 was
stockpiled for transfer to and use at Staging Area 1.

e During the week of December 14, ARCADIS completed removal of equipment and material from
Staging Area 3, began the removal of marketable timber cut from the north side of the river, and
began installation of access roads near Staging Area 1. Aggregate material from Staging Area 3 was
stockpiled for transfer to and use at Staging Area 1.

e No work activities were performed and no samples were collected during the weeks of December 21
and 28.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #6, DECEMBER 2009

As of December 31, approximately 4,700 cubic yards of material had been excavated from Removal
Areas 1, 2, 3A, 4A, and 5A and Island 1. No excavation activities were performed in December.
Excavation activities are scheduled to resume in spring 2010.

The monthly Stakeholders Meeting was not conducted in December; as agreed upon at the
November meeting, it will begin again when significant construction activities resume in the spring of
2010.

Laboratory Data Received During the Period

No analytical data were received during the weeks of December 1, 14, or 21.

During the week of December 7, ARCADIS received target compound list (TCL) volatile organic
compounds (VOCs), TCL semi-volatile organic compounds (SVOCSs), polychlorinated biphenyls
(PCBs), TCL pesticides, total organic carbon (TOC), Resource Conservation and Recovery Act
(RCRA) metal, pH, and total organic carbon data for topsoil sample TS10048 from TestAmerica
Laboratories, Inc. (TAL).

During the week of December 28, ARCADIS received gradation and grain size geotechnical data for
topsoil sample TS10048 from TAL.

ARCADIS is awaiting analytical data for pre-construction soil samples TS10049 through TS10052.

Issues Encountered and Actions Taken

ARCADIS and Georgia-Pacific met with the owners of the Simons properties on several occasions in
December to discuss access issues, specifically regarding the locations of Staging Areas 1 and 2.
Revised access agreements were submitted to the owners of the Simons properties on December 4
and 22. The Simons signed the most recent version of the access agreement on December 22.

The owner of the McMurtrie property (Mr. McMurtrie) stated that he would not sign the access
agreement if the proposed location of Staging Area 2 was not moved away from his property line
because he is concerned it will interfere with daily activities on his property, which is currently used as
a horse training facility. The proposed location for Staging Area 2 is located on the Simons properties
adjacent to the McMurtrie property. As a part of the access agreement executed with the owners of
the Simons property, the location of Staging Area 2 was moved away from the McMurtrie property.
On December 29, ARCADIS met with Mr. McMurtrie to discuss the revised location of Staging Area 2.
Mr. McMurtrie also received a revised property access agreement and will review it in January.
ARCADIS will continue to negotiate with Mr. McMurtrie throughout January.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #6, DECEMBER 2009

Developments Anticipated During the Next Reporting Period

During the week of January 4, ARCADIS is scheduled to submit to MDEQ a summary of water
treatment performed in 2009 to satisfy the requirement in Section C, Paragraph 3 of SRD
MIU990028.

Throughout January, ARCADIS is tentatively scheduled to complete the removal of marketable timber
cut from the north side of the river, begin the removal of access roads on the north side of the river
(for use in the construction of access roads on the south side of the river), continue the construction
of Staging Area 1, continue clearing and grubbing access roads, and continue installing access roads
on the south side of the river.

In January, ARCADIS will continue submitting copies of analytical data from Plainwell No. 2 Dam
Area TCRA sampling activities to USEPA.

In January, ARCADIS anticipates completing negotiations with the property owner (McMurtrie) for the
remaining access agreement.

Updates to the Former Plainwell Impoundment TCRA

On December 10, ARCADIS and USEPA discussed the timetable for receiving finalized comments on
the Final Construction Completion Report (CCR).

On December 22, USEPA forwarded to ARCADIS a letter presenting the final comments from
USEPA on the CCR. Comments received by USEPA from MDEQ, National Oceanic and Atmospheric
Association, MDNR, and United States Fish and Wildlife Service were included in this transmittal.

Developments Anticipated During the Next Reporting Period from the Former Plainwell
Impoundment TCRA

ARCADIS is scheduled to submit a response to the December 22 USEPA comment letter and a
revised CCR to USEPA in January.
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Georgia-Pacific, LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA
Monthly Report #6, December 2009

Table A— Summary of Property Access Agreements (as of December 31, 2009)

Date
Sent

Property Owner

Parcel Number

Status

6/10/2009
revised 11/18/09

Arcan Inc. (Farrell)

08-032-010-00

accepted (original received 6/18/09, revised received 11/19/09)

5/22/2009 Consumers Energy 08-032-015-00 accepted (received 10/07/09)

7/31/2009 Diana Steele Thompson 08-032-005-10 accepted (received 8/4/09)

5/22/2009 Edward and Ronald 08-032-027-00 | accepted (received 6/3/09)
Hodgman

5/22/2009 08-032-042-00

revised 12/29/09

Edward Mc Murtrie

08-032-044-00

in negotiations

5/22/2009 Howe Aluminum Products 08-032-028-00 accepted (received 6/3/09)
08-032-041-00

7/31/2009 MDNR accepted (received 8/7/09)
08-032-040-00

5/22/2009 08-032-034-10

revised 11/20/09,
12/04/09, and 12/22/09

Michelle and Paul Simons

08-032-039-00
08-032-006-00

accepted (received 12/22/09)

08-033-012-00

7/27/2009 Steele Trust 08-033-009-00 accepted (received 8/3/09)
08-033-018-00
8/4/2009 Ray Hendricksma 08-032-033-00 accepted (received 8/7/09)

Terry Winkle

accepted (received 8/10/09)
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Georgia-Pacific LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #6, December 2009

Table B — Summary of Samples Collected and Data Received in December 2009

Sample

PCB

Sample Data . . Analysis . Response
Sample ID Date | Received Delivery | Laboratory Sample Location Conducted PCB Result Agtl(_)n Action/Notes
Group Limit
Fill Material Sampling
11.05.09 094214 PCBs, TCL VOCs, TCL SVOCs,
(KAR) / (KAR) / CAR Labe RC_F\’_A Metals,_ar_ld TCL |
TS10048 |10/22/09| 12.07.09 | KAL482 and TAL 9-part composite sample from topsoil Pesticides, gradiation, tota 0.067 mg/kg U | 4 mgl/kg None*
122909 | KAL 506 organic carbon, grain size, and
(TAL) (TAL) pH (TAL) DROs and GROs
(KAR)
Property Access Soil Samples
TS10049 Access road on Farrell property (Douglas Avenue to SA 1 to River) PCBs - - -
TS10050 12/03/09 NR NR NR Access road on Farrell property (Douglas Avenue to SA 1 to R?ver) PCBs - - -
TS10051 Access road on Farrell property (Douglas Avenue to SA 1 to River) PCBs - - -
TS10052 Access road on Farrell property (Douglas Avenue to SA 1 to River) PCBs - - -
Notes:

1 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLS).
* Analytical results have not been validated.

DRO - diesel range organic
GRO - gasoline range organic
mg/kg - milligrams per kilogram
MDEQ - Michigan Department of Environmental Quality
NR - Not Received
PCBs - polychlorinated biphenyls
RBSL - Risk Based Screening Level

RCRA - Resource Conservation and Recovery Act

RRD - Remediation Redevelopment Division
SA - Staging Area

SVOCs - semi volatile organic compounds
TAL - TestAmerica Laboratories

TCL - target compound list

U - Compound analyzed but not detected at a concentration above the reporting limit
VOCs - volatile organic compounds
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